

## ARINC IA Project Initiation/Modification (APIM)

### Name of proposed project

APIM #: 09-012

Guidance for Export Control of Data, Hardware, and associated Intellectual Property (IP)

A guidance document aimed at assisting with best practices to be applied to facilitate compliance with export control regulations.

### Suggested Subcommittee assignment

Activated Working Group under Future Concepts for Simulators Subcommittee

### Project Scope

Create a document providing guidelines/best practices to ensure efficiency and facilitate compliance when dealing with hardware, software, and intellectual property subject to export control regulations.

### Project Benefit

The creation of this report is intended to provide guidelines that will allow training center operations to be more efficient when dealing with export control and regulation issues, providing training device operators faster support and avoid major delays when dealing with export control issues.

### Airlines supporting effort

TBD – as training device users, airlines may be in a position to help “frame” document requirements.

### Issues to be worked

The world of Intellectual Property (IP) and Export Controls has complicated the ability of the training device manufacturers and operators to obtain data for simulators that until recent years could be requested with a simple phone call.

The intent of this proposed subcommittee is to create a document that describes what a simulator manufacturer or operator might expect with respect to processes and documentation required for import and/or export of Intellectual Property and other protected information. ~~The document should address ITAR/EAR compliance for applicable aircraft parts, software and intellectual property used in flight simulation training devices.~~

### Recommended Coordination with other groups

The group will need to coordinate with trainers, commercial authorities, export control authorities, aircraft manufacturers, A/C system OEM and simulator manufacturers.

**Projects/programs supported by work**

All projects, existing and future, using components subject to export control

**Timetable for projects/programs**

2<sup>nd</sup> Quarter 2010

**Documents to be produced and date of expected result**

Guidance document providing definition and scope of “export”, and information about documentation required for and regulations/limitations pertaining to exports. ECD June, 2010.

**Comments**

None

**Meetings**

The following table identifies the number of meetings and proposed meeting days needed to produce the documents described above.

<b>Activity</b>	<b>Mtgs</b>	<b>Mtg-Days</b>	<b>Docs</b>
TBD	TBD	TBD	TBD

*For IA staff use*

Date Received                      IA staff assigned: **Sam Buckwalter**

Potential impact:

(A. Safety    B. Regulatory    C. New aircraft/system    D. Other)

Forward to committee(s) (AEEC, AMC, FSEMC):      Date Forward:

Committee resolution: \_\_\_\_

(0. Withdrawn    1. Authorized    2. Deferred    3. More detail needed    4. Rejected)

Assigned Priority: \_\_\_\_    Date of Resolution:

A. – High (execute first)    B. – Normal (may be deferred for A.)

Assigned to SC/WG