

CSS Action Items - Herrsching - October 15-17, 2019

Miscellaneous

Action Item #	Who	What	When	Status
CSS-M-12	Safran	Support and brief SMIM APIM	06/25/19	Open

ARINC 485 Part 1

Action Item #	Who	What	When	Status
485-P1-15	ARINC IA	Circulate draft 1 for industry review	10/01/19	Open

ARINC 485 Part 2

Action Item #	Who	What	When	Status
485-P2-20	Crane	Draft new material for high speed	08/01/19	Open

A628 P0

A628-P0-9	IA	Draft material for Supp 5 (or PPT)	10/01/19	Open
-----------	----	------------------------------------	----------	------

628 P1

Action Item #	Who	What	When	Status
628P1-212	VT Miltope ARINC IA	Intended for a standalone unit, provide a proposal for connectorization (high speed data and power concerns)	06/01/19	New
628P1-218	Airbus	Deliver a 3D drawing for CWAP/Cell Modem	08/01/19	Open
628P1-220	ARINC IA	Contact VT Miltope on AI 212 (design considerations of cell modems)	05/01/19	Open
628P1-222	Airbus	Setup (2) web conferences for surveillance	08/01/19	Open
628P1-225	Airbus	Develop list of installation locations	05/01/19	New
628P1-227	Airbus/Boeing	Research new interfaces to support higher speeds (8ax, 2xQuadrax, etc)	8/1/2019	Open
628P1-228	Airbus/Boeing	Discuss surveillance operations without cooling time/temperature	8/1/2019	New
628P1-229	Boeing	Ask if new CWAP config and cell modem design may be used on all models	8/1/2019	New

A628 P2

Action Item #	Who	What	When	Status

A628 P3

Action Item #	Who	What	When	Status
A628 P3-2				

A628 P5

Action Item #	Who	What	When	Status
628-P5-20	ARINC IA	Publish Draft 2 for industry review	09/15/19	Open
628-P5-21	Boeing/Airbus	Continue document development	10/01/19	Open

CSS Action Items - Herrsching - October 15-17, 2019

A628 P7

Action Item #	Who	What	When	Status
A628P7-7				

A628 P9

Action Item #	Who	What	When	Status
A628P9-15				

PP648 -- Seat Testing

648-49	Airbus/Boeing	Research how seats are accepted and tested on-aircraft	05/01/19	Open
648-50	Safran Seating	Provide material to describe suite doors (Laurent G)	05/01/19	Open
648-51	Delta Air Lines	Provide inputs and comments to the document	08/01/19	New

A664P2

Action Item #	Who	What	When	Status
				Open
A664p2-6	Boeing	Inform LP that the CSS would like to incorporate 2.5GBASE-T and 1000BASE-T1 into Supp 4	6/1/2019	New

A664P4

664P4-1				
---------	--	--	--	--

A746

Action Item #	Who	What	When	Status
746-2				

A800 P2

Action Item #	Who	What	When	Status
A800P2-131	Carlisle	Provide text on attenuation	05/01/19	New
A800P2-132	ARINC IA	Develop Draft 2 for industry review	07/01/19	New
A800P2-133	TEC	Clarify physical security	08/01/19	New

A800 P3

A800P3-44	WL Gore	Provide text intended for twisted pair intended for 100BASE-T1 and 1000BASE-T1	08/10/19	Open
-----------	---------	--	----------	------

CSS Action Items - Herrsching - October 15-17, 2019

A800P3-46	TEC, WL Gore,	Provide material to support reasonable abrasion/weight performance for high-speed cable	08/10/19	Open
A800P3-47	Airbus, Boeing	Provide definitive guidance on OEM requirements for cable installations (abrasion, wire gauge, etc.) Related to 628, P5 req'ts	10/10/19	Open
		PP 800 P4		

Action Item #	Who	What	When	Status
A800P4-10	Boeing/Fluke	Continue development for Draft 2	08/01/19	New

A808/A809

Action Item #	Who	What	When	Status
A808/809-2	Boeing/Thales	Review A808 and determine changes required to document the redundancy capabilities for the 808/809 backbone	08/01/19	Open
A808/809-3	Boeing	Revise Section 8 for the fiber backbone	08/01/19	Open
A808/809-4	Boeing	Copper backbone speed modifications to the document	08/01/19	Open
A808/809-5	Airbus	Review A808 and 809 for a larger revision and APIM change	08/01/19	Closed
A808/809-6	Airbus/Boeing	Modify APIM in time for JUNE 2019 SAI meeting	06/15/19	Closed
A808/809-7	Airbus/Boeing	Brief SAI reps and AEEC reps on new APIM scope	09/01/19	New

A809

Action Item #	Who	What	When	Status

PP 820

Action Item #	Who	What	When	Status

A832 (4GCN)

Action Item #	Who	What	When	Status
832-176				

A833

Action Item #	Who	What	When	Status

CSS Action Items - Herrsching - October 15-17, 2019				

<i>A836, PP 836A</i>				
-----------------------------	--	--	--	--

Action Item #	Who	What	When	Status
836-67				New

<i>A854, PP 854 100BaseT1 Seat Bus and Lighting Bus</i>				
--	--	--	--	--

Action Item #	Who	What	When	Status
854-028	Panasonic	Deliver material on physical security	08/01/19	New
854-029	ARINC IA	Produce Draft 2 of ARINC 854	08/01/19	New

<i>FOWG</i>				
--------------------	--	--	--	--

Action Item #	Who	What	When	Status
---------------	-----	------	------	--------